COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2019

ESTI MATE SUMVARY 16: 58: 27
CONTI D C20982 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20982-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 121.0 DAYS TIME ALLOW 12/20/201 FI XED COVPLETI ON DAl
I TS Ethernet and CCTV Upgrades (Denver and Puebl o) PERCENT TI ME:  46. 36 ORI G TIME ALLOW 12/20/201 FI XED COVPLETI ON DAl

PRQIECT NO | TSSW1- 638
I TS Ethernet and CCTV Upgrades (Denver and Puebl o)

NAME OF ROAD:

PROJECT COUNTI ES: EL PASO PUEBLO
FRENMONT OTHERS

CONTRACTOR:

PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 08/ 02/ 2019 DATE TIME STARTED 04/04/2019

5055 LI ST DRI VE DATE LET 02/ 07/ 2019 DATE WORK BEGAN 06/ 03/ 2019
DATE AWARDED 03/ 05/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/02/2019 DATE ACCEPTED

COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 04/ 04/2019

CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMI: $ 2,467, 472.50 PARTI Cl PATI NG $ 279, 327. 50 $ 279, 327. 50
AWARD PRQIECT AM: $ 2,207,222.50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 11. 32% TOTAL EARNI NGS 279, 327. 50 279, 327.50
FUNDS AVAI LABLE: $ 2,188, 145.00 STOCKPILED MATER ALS 190, 354. 41 190, 354. 41
GROSS EARNI NGS 469, 681. 91 469, 681. 91
TOTAL CLAI MS: $ 0.00 RETAI NAGE -6, 879. 83 -6, 879. 83
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 462, 802. 08 462, 802. 08
LI QUi DATED DAMAGES 0. 00 0.00
AUTCPAY ADJUSTMENT 0.00 0.00
AMDUNT DUE 462, 802. 08 462, 802. 08
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE s 462,802.08

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20982-BI D ESTI MATE RUN 08/ 23/ 2019
PRQJECT: | TSSW1- 638 ESTI MATE NO 0001 16: 58: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0010 202-00705 Renoval of Light Standard Foundation 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0015 202-00715 Renoval of Closed Circuit Tel evision Pole 12. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0020 202-00720 Renmoval of Closed Circuit Canera 22.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0025 202-00827 Renoval of Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0030 202-00855 Renoval of Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0035 203-01597 Pot hol i ng 200. 000 0. 000
HOUR 7.750 77.50
10. 00000 7.750 77.50
0040 208-00008 Erosi on Log Type 2 (12 Inch) 400. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 208- 00035 Aggr egat e Bag 300. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 208-00045 Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0055 208-00051 StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00

1. 00000 0. 000 0. 00
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CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20982-BI D ESTI MATE RUN 08/ 23/ 2019
PRQJECT: | TSSWO1- 638 ESTI MATE NO 0001 16: 58: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 213-00003 Mul ching (Weed Free) 1. 210 0. 000
ACRE 0. 000 0. 00
250. 00000 0. 000 0. 00
0120 240- 00000 Wldlife Biologist 30. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0125 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0130 503-00018 Drilled Caisson (18 Inch) 20. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0.00
0135 503-00024 Drilled Caisson (24 Inch) 72.000 0. 000
LF 0. 000 0.00
500. 00000 0. 000 0. 00
0140 503-00036 Drilled Caisson (36 Inch) 90. 000 0. 000
LF 32.000 19, 200. 00
600. 00000 32.000 19, 200. 00
0145 503-00042  *Drilled Shaft (42 Inch) 42.000 0. 000
LF 20. 500 18, 450. 00
900. 00000 20.500 18, 450. 00
0150 503-00048 *Drilled Shaft (48 Inch) 120. 000 0. 000
LF 88. 000 88, 000. 00
1, 000. 00000 88. 000 88, 000. 00
0155 607-11525 Fence (Plastic) 40. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0160 612-00260 Location Marker (Fiber Optic)(Done) 20. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0165 612-00270 Location Marker (Utility)(Flat Slat) 16. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20982-BI D ESTI MATE RUN 08/ 23/ 2019
PRQJECT: | TSSWO1- 638 ESTI MATE NO 0001 16: 58: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-00206 2 Inch Electrical Conduit (Bored) 2,710. 000 0. 000
LF 2,710. 000 94, 850. 00
35. 00000 2,710. 000 94, 850. 00
0175 613-01200 2 Inch Electrical Conduit (Plastic) 4,770.000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0180 613-07023 Pul | Box (24"x36"x24") 35. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0185 613-07040 Pul | Box (30"x48"x24") 3. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0190 613-10000 Wring 1. 000 0. 000
LS 0. 000 0.00
30, 000. 00000 0. 000 0. 00
0195 613-80130 Service Meter Cabinet 2.000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0.00
0200 614-10116 Dynami ¢ Message Sign Controller 2.000 0. 000
EACH 0. 000 0.00
25, 000. 00000 0. 000 0. 00
0205 614-70024 1310nm SFP Optic Mdul e 60. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0205 MATERI AL ALLOWANCE 1310 SFP Modul es 0. 000
EACH 62. 000 8,387.02
135. 27452 62. 000 8,387.02
0210 614-70026 CWDM Mul ti pl exor Derul ti pl exor Modul e 4. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0210 MATERI AL ALLOWANCE CWDM Mux/ Denux 0. 000
EACH 4.000 18, 063. 37

4,515. 84250 4. 000 18, 063. 37



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20982-BI D ESTI MATE RUN 08/ 23/ 2019
PRQJECT: | TSSWO1- 638 ESTI MATE NO 0001 16: 58: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 614-70028 CWDM SFP Optic Mdul e 66. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0215 MATERI AL ALLOMNCE CWDM SFP Mbdul e 0. 000
EACH 62. 000 27,592. 90
445. 04677 62. 000 27,592. 90
0220 614-70030 Optical Attenuator 126. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0225 614-70032 Optical Filter 76. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0225 MATERI AL ALLOWANCE Fi ber Optic Filter 0. 000
EACH 72.000 16, 461. 12
228. 62667 72.000 16, 461. 12
0230 614-72832 Communi cat i ons Cabi net (Type 2) 16. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0235 614-72887 M crowave Vehicle Radar Detector 2.000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0240 614-84000 Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0245 614-86007 Serial to | P Converter 6. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0250 614-86920 Modi fication of Traffic Signal Controller Cabinet 16. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0255 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 16, 145. 000 0. 000
LF 0. 000 0.00

5. 00000 0. 000 0. 00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20982-BI D ESTI MATE RUN 08/ 23/ 2019
PRQJECT: | TSSWO1- 638 ESTI MATE NO 0001 16: 58: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 614-87015 Buf fer Tube Fan Qut Kit 18. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0265 614-87024 Fi ber Optic Termination Panel (24 Fiber) 13. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0270 614-87320 Closed Circuit Tel evision 33.000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0275 614-87321 Closed Circuit Television (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0280 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
20, 000. 00000 0. 000 0. 00
0285 614-87364 Closed Circuit Television Pole with Lowering Device 5. 000 0. 000
(50 Feet
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0290 614-87366 Closed Circuit Television Pole with Lowering Device 2.000 0. 000
(60 Feet
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0295 614-87368 Closed Circuit Television Pole with Lowering Device 5. 000 0. 000
(70 Feet
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0300 614-87402 Breakaway Tapered | TS Pole Steel (40 Feet) 6. 000 0. 000
EACH 0. 000 0.00
12, 500. 00000 0. 000 0. 00
0305 614-87501 Splice Fiber Optic Cable (1 Strand) 100. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0310 614-87691 Et hernet Switch Type | 25. 000 0. 000
EACH 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20982-BI D ESTI MATE RUN
PRQIECT: | TSSW1- 638 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 MATERI AL ALLOWANCE Ci ena 3931 0. 000
EACH 25. 000 63, 750. 00
2,550. 00000 25. 000 63, 750. 00
0315 614-87692 Et hernet Switch Type II 22.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0315 MATERI AL ALLOWANCE Ci ena 3930 0. 000
EACH 22.000 56, 100. 00
2,550. 00000 22.000 56, 100. 00
0320 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.500 50, 000. 00
100, 000. 00000 0.500 50, 000. 00
0325 630-00000  Fl aggi ng 80. 000 0. 000
HOUR 10. 000 250. 00
25. 00000 10. 000 250. 00
0330 630- 00007 Traffic Control Inspection 20. 000 0. 000
DAY 0. 000 0. 00
5. 00000 0. 000 0. 00
0335 630-00012 Traffic Control Managenent 200. 000 0. 000
DAY 13. 000 6, 500. 00
500. 00000 13. 000 6, 500. 00
0340 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0345 630-80341 Construction Traffic Sign (Panel Size A) 14.000 0. 000
EACH 2.000 520. 00
260. 00000 2.000 520. 00
0350 630-80342 Construction Traffic Sign (Panel Size B) 38. 000 0. 000
EACH 6.500 1, 235. 00
190. 00000 6. 500 1,235.00
0355 630-80343 Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0.00

500. 00000 0. 000 0. 00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20982-BI D ESTI MATE RUN 08/ 23/ 2019
PRQJECT: | TSSWO1- 638 ESTI MATE NO 0001 16: 58: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0.00
2, 500. 00000 0. 000 0.00
0365 630- 80360 Drum Channel i zi ng Devi ce 60. 000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00
0370 630-80380 Traffic Cone 200. 000 0. 000
EACH 17. 500 245. 00
14. 00000 17. 500 245. 00
0375 630-85041 Mobi | e Attenuator 90. 000 0. 000
DAY 0. 000 0. 00
350. 00000 0. 000 0. 00
0380 700-70010 F/ A Mnor Contract Revisions 115, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0385 700-70011 F/ A Partnering 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0390 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700- 70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0405 700-70230 F/ A Conmuni cation Lines 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20982-BI D ESTI MATE RUN 08/ 23/ 2019
PRQJECT: | TSSWO1- 638 ESTI MATE NO 0001 16: 58: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 700-70589 F/ A Environnmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,466, 972.50 $ 469,681.91$  469,681.91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0420 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 500. 00 $ 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 2,467,472.50$% 469,681.91%  469,681.91



